

092306T4SWC

SOCIAL WORK AND COMMUNITY DEVELOPMENT LEVEL 6

COD/CU/SW/CC/4/6

Coordinate Community Projects

NOVEMBER/DECEMBER 2025

Attempt ALL the questions in this section.

1. Mobilizing the community is an important foundation for project success. State FOUR importance of engaging the community in project activities. (4 Marks)
2. A needs assessment helps in identifying and prioritizing development interventions. List FOUR factors to consider when prioritizing community projects. (4 Marks)
3. A project management committee provides leadership in the implementation of projects. State FOUR criteria for selecting members of a community project management committee. (4 Marks)
4. Root cause analysis is a key step in project planning and design. State FOUR importance of conducting a root cause analysis in community projects. (4 Marks)
5. The theory of change is an important tool in project design. List FOUR reasons why a theory of change is useful in community projects. (4 Marks)
6. Risk management is essential in ensuring the sustainability of projects. List FOUR types of risks that may affect a community project. (4 Marks)
7. Collecting baseline information provides a benchmark for monitoring progress. State FOUR ways of collecting baseline data in community projects. (4 Marks)
8. Human change stories are often used in monitoring to capture community experiences. State FOUR importance of using human change stories in community project monitoring. (4 marks)
9. Evaluation is the process of systematically collecting and analyzing information to judge the performance and results of a project. List FOUR types of evaluation used in community projects. (4 Marks)
10. Project sustainability

is critical for long-term impact. State FOUR importance of developing an exit strategy in community projects. (4 Marks) **SECTION B (60 MARKS)**

Attempt question 11 (11 compulsory) and any TWO (2) other questions in this section.

Read the following case study and answer the questions that follow.

11. In Umoja town, a youth-led organization initiated a community sanitation project aimed at improving waste management. The project involved mobilizing residents, forming a project committee, and designing activities such as constructing waste collection points and conducting awareness campaigns. During implementation, the team encountered challenges such as inadequate funds, delays in material supply, and reluctance from some community members. Despite these, the committee monitored progress through regular meetings and kept records of expenses and activities. Towards the end, the project evaluation indicated improved waste disposal practices and reduced cases of waterborne diseases. The organization is now planning how to hand over the project to the community for sustainability.
- a) Explain FOUR measures that can be taken to ensure the sustainability of the project after handing over. (8 Marks)
 - b) Discuss SIX key steps followed in planning and designing a community project. (12 Marks)
12. A project management committee requires capacity building to perform its roles effectively.
- a) Explain FOUR ways of building the capacity of a community project management committee. (8 Marks)
 - b) Discuss SIX advantages of using a log frame in community project planning. (12 Marks)
13. Financial accountability is a cornerstone of sustainable community projects.
- a) Explain FOUR benefits of conducting financial monitoring in community projects. (8 Marks)
 - b) Discuss the SIX importance of reviewing project plans during implementation. (12 Marks)
14. When mobilizing communities for development projects, considering gender roles and dynamics is essential for inclusivity.
- a) Explain FOUR importance of conducting gender assessment when mobilizing communities for projects. (8 Marks)

- b) Discuss SIX challenges faced when conducting a community needs assessment.
(12 Marks)